Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14722-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 08/22/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 498  Days
I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD Elapsed Calender Days: 169  Days
Percent Time: 33.94
District: 7 Area: 01
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014

CONYERS GA 30012-0155 Date Work Began: 04/25/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/15/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,361,469.70 Counties:

Original Contract Amount $11,503,623.95 Newton Rockdale

Funds Available $8,611,261.77

Percent Complete 47.37%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004644 $16,361,469.70 $11,503,623.95 $8,611,261.77 47.37% $1,340,594.14

Chief Engineer

08/01/2014
to 08/20/2014



Rpt-ID: RCPESPRJ
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Georgia
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Estimate Number: 0008

Date: 08/22/2014
Page 2 of 4

Pay Period: 08/01/2014

to 08/20/2014

Project Number:

Federal State Project Number:

M004644

MO004644

I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLD}

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,975,187.18 $5,768,652.46
$775,020.75 $640,961.33
$7,750,207.93 $6,409,613.79
$0.00 $0.00
$7,750,207.93 $6,409,613.79
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,750,207.93 $6,409,613.79

Total Payable:

This Estimate

$1,206,534.72
$134,059.42
$1,340,594.14
$0.00
$1,340,594.14
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,340,594.14
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Pay Period:

08/01/2014

to 08/20/2014

Project Number M004644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .310
510885.000 .000
.310 $.00 $158,374.35
MO004644
0006 150-1000 TRAFFIC CONTROL - LS .000 .631
937285.000 .082
713 $76,857.37 $668,284.21
MO004644
Supplemental Agreement No 1
0010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 1,284.500
45.000 377.750
1,662.250 $16,998.75 $74,801.25
0019 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 24,802.750
TL & H LIME 70.150 8,653.160
33,455.910 $607,019.17 $2,346,932.09
0025 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 52,443.000 25,964.210
IFIED BITUM MATL & H LIME 99.950 3,758.830
29,723.040 $375,695.06 $2,970,817.85
0030 413-1000 BITUM TACK COAT GL 59,000.000 24,771.000
2.600 4,921.000
29,692.000 $12,794.60 $77,199.20
0035 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 700,908.000 237,722.856
1.150 3,400.660
241,123.516 $3,910.76 $277,292.04
0036 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 106,368.630
4.250 36,688.890
143,057.520 $155,927.78 $607,994.46

7 1/4 Inch Typ



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14722-14-000-0 Estimate Number: 0008

Date: 08/22/2014
Page 4 of 4

Pay Period: 08/01/2014
to 08/20/2014

Project Number M004644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,636.000 .000
R-MODIFIED BITUM MATL & H LIME 73.900 1,236.680
1,236.680 $91,390.65 $91,390.65
Category Amount: $1,340,594.14 $7,273,086.10

Project Total Amount: $1,340,594.14

$7,750,207.93



